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Underground 2007 
Surface 2007

Underground 2007 
Surface 2008

Underground 2008 
Surface 2009

Underground 2009 
Surface 2010

Underground 2010 
Surface 2011

Stage 1:

Stage 2:

Stage 3:

Stage 4:

Stage 5:
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S. Grove Ave.

Underground 2007 
Surface 2007

Spring St.

Fulton St.
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• Green Downtown Elgin
• Plant Trees, where possible
• Use Planters to increase green space

• Consistency of Streetscape Elements
• Provide Unifying Elements / Patterns

• Pedestrian-Friendly Downtown Elgin
• Use Traffic Calming Techniques

- Provide Corner Bump-Outs
- Shortens crossing time

- Provide Enhanced Crosswalks
- Highlights pedestrian space

• Connections to Elgin’s Residential Neighborhoods
• Establish Gateways into the CBD
• Provide Safe Crossings
• Provide Way-Finding Signage
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• Urban

- Zero Lot-Line

- Commercial Storefronts

- Narrower Sidewalks

- On Street Parking
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• Consistency of Streetscape Elements

• Provide Unifying Elements / Patterns

• PATTERN A-2 – Paver Grates

- 4” x 8” Clay Pavers
- 2’ Triple Paver Band, Herringbone Field Corners
- 6’ x 6’ Paver Grates, 6’ x 6’ Paver Fields 
- 2’ x 2’ Concrete Sidewalk Scoring Pattern

A-2
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• Trees in Paver Grates
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• Panoramic View of Typical Intersection
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1. Removal of asphalt surface next to curb line to allow for reconstruction of the new 

curb and gutter.
2. Work on filling existing sidewalk vaults, where appropriate.
3. West side of Grove Avenue between Chicago Street and Prairie (early July).
4. North side of DuPage Street and east side of Spring Street between Chicago Street 

and DuPage Street.
5. North side of Fulton Street and east side of Spring Street between Fulton and DuPage 

Street.
6. South side of DuPage Street.
7. East side of Grove Street between Chicago Street and Fulton Street.
8. West side of Spring Street.
9. South side of Fulton Street and east side of Grove Street between Fulton Street and 

Prairie Street.
10. Remove remaining asphalt from all streets within the project limits.
11. Place asphalt binder course and temporary pavement markings.
12. Plant trees.
13. Winter / holiday shut down.
14. New asphalt surface (April / May 2008).
15. Installation of paver crosswalks, reconstruction of concrete pavement on Grove Street 

at DuPage Court, place permanent pavement markings.
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1. Remove curb and gutter and front portion of sidewalk in the stage area.
2. Perform work necessary within this area – lighting, wiring, irrigation system, etc.
3. Install new curb and gutter and allow for concrete curing.
4. Remove remaining portion of sidewalk along the building / right-of-way (ROW).
5. Install new sidewalk and concrete base for brick pavers.
6. Re-open sidewalk to pedestrian traffic.
7. Complete curb and fencing at planter boxes.
8. Install brick pavers at back of curb.
9. Plant trees and flowers in accordance with required planting schedules.
10. Winter / holiday shut down.
11. Placement of new asphalt surface and permanent pavement markings.
12. Placement of paver crosswalks.

Each construction stage will follow approximately the same construction 
sequencing.  The noted exception to that will be the north side of DuPage 
Street which will also have new water main installed prior to work beginning on 
the streetscape portion of the work.



��������	�
��

�����
�������
�
�������
��� 
���
��
���
����������

	�

�����������������
#��
�
• Paving Installation Techniques

• Concrete Base with Sand Setting Bed
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• Paving Options

• Scored Concrete Sidewalk with pavers
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• Paving Installation Techniques

• Concrete Base

- Sand Setting Bed
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• Access to Entrances

• Temporary Ramps
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• Complete Stage 1 Watermain Construction – End of May

• Stage 1 Surface Construction Bid Opening – May 25th

• Begin Stage 1 Surface Construction – July 2007

• Begin Stage 2 Watermain Construction – Late Summer 2 007

• Substantial Completion for Stage 1 Surface Construc tion – November 2007

• Complete Stage 2 Watermain Construction – Late 2007

• Complete Stage 1 Surface Construction – Spring 2008

• Begin Stage 2 Surface Construction – Late Spring 200 8 
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