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Owner
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Urban Design and Landscape Architecture

Design and Construction Engineering
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Contractor for Underground 
Improvements: Phases 1-4 

Prime Contractor for 
Surface Improvements: 
Phases 1-3 
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Underground 2007 

Surface 2007

Underground 2007 
Surface 2008

Underground 2008 
Surface 2009

Underground 2009 

Phase 1:

Phase 2:

Phase 3:

Phase 4:
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Underground 2009 
Surface 2010

Underground 2011 
Surface 2012

Phase 4:

Phase 5:

Surface 2013Phase 6:

Phase 7:
Underground 2013 

Surface 2014
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Moved in (since 2006):
Addy King Computers
American Home Enterprises
Bella Fashions
Chicago Bandits
CSI Technologies
DCL Graphics
Dolgin & Fischer, LLC 
Domani Café
Douglas Street Sports Bar & Grill

Latino Computer & Business Center
La Tazza
Mad Maggies
Marketinghelpnet
Neighborhood Housing Services
Our Lady of the Holy Rosary Chapel
Ravenheart Coffee
Red Bar Winery & Bistro
The Roadhouse/Main Event 
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Douglas Street Sports Bar & Grill
Elgin Antiques & Uniques
Elgin Public House
Fountain Square Offices
Grand Victoria Foundation
Hilltop Skate Shop
Hudson Productions
Integrity Hair Salon 
Interior Thoughts
Imago Media

The Roadhouse/Main Event 
Salon Couture
Salon 31
Sensory Productions
Simple Root Therapeutic Massage
Tongue & Chic Dental Boutique
Toom Toom Thai Restaurant
Villa Verone
Vineyard Fellowship Church
US Enigma Janitorial Services
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• Website at: www.cityofelgin.org
click the “Gettin’ Around in Downtown” tab

• Weekly Construction Updates

• Public Coordination Meetings
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• Weekly Contractor Meetings

• Newsletters

• Construction Signage
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• Dozens of Project Team 

Meetings w/City Staff
• Series of Public Meetings

1. Public Information/Site 
Inventories (7/27/06)

2. Design Charette (8/17/06)
3. Concept Review (10/17/06)
4. Final Concept/Master Plan 
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4. Final Concept/Master Plan 
Presentation (1/11/07)

• DNA Coordination Meeting
• Riverfront – Center City Project 

Advisory Committee Meetings
• City Council Presentations
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• Green Downtown Elgin
• Plant Trees, Where Possible
• Use Planters to Increase Green Space

• Consistency of Streetscape Elements
• Provide Unifying Elements / Patterns

• Pedestrian-Friendly Downtown Elgin
• Use Traffic Calming Techniques
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• Use Traffic Calming Techniques
- Provide Corner Bump-Outs

- Shortens Crossing Time
- Provide Enhanced Crosswalks

- Highlights Pedestrian Space

• Connections to Elgin’s Residential Neighborhoods
• Establish Gateways into the CBD
• Provide Safe Crossings
• Provide Way-Finding Signage
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• Douglas at Highland
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Douglas Ave.

Symphony Way
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Douglas Ave.

Underground 2008 
Surface 2009

Division St.
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• Douglas Avenue
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• Douglas Avenue
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Center St.

N. Grove Ave.
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Underground 2009 

Surface 2010

Center St.

Highland Ave.
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· Complete Phase 3 Water Main Construction – Mid June 2009
· Phase 3 Surface Construction Bid Opening – May 15, 2 009
· Council Approval of Phase 3 Surface Construction Bi d – May 27, 2009
· Begin Phase 3 Surface Construction – June 8, 2009
· Begin Phase 4 Water Main Construction – Mid August 2 009
· Substantial Completion for Phase 3 Surface Construc tion – December 2009
· Complete Phase 3 Surface Construction – Spring 2010
· Complete Phase 4 Water Main Construction – Spring 2010
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· Complete Phase 4 Water Main Construction – Spring 2010
· Begin Phase 4 Surface Construction – Late Spring 2010
· Substantial Completion for Phase 4 Surface Construction – Fall 2010
· Complete Phase 4 Surface Construction – Spring 2011
· Begin Phase 5 Water Main Construction – Spring 2011
· Complete Phase 5 Water Main Construction – Fall 2011
· Begin Phase 5 Surface Construction – Late Spring 2012
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Grove Avenue
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Fulton Street
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Spring Street
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DuPage Street
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Chicago Street - 2006
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Chicago Street - 2009
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Spring Street
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