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Underground 2007 

Surface 2007

Underground 2007 

Phase 1:

Underground 2007 
Surface 2008

Underground 2008 
Surface 2009

Phase 2:

Phase 3:
Surface 2009

Underground 2009 
Surface 2010

Phase 4:

Underground 2010 
Surface 2011

Phase 5:

Underground 2011      
Surface 2012

Phase 6:
Surface 2012

Phase 6:
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• Green Downtown Elgin
• Plant Trees, where possible
• Use Planters to increase green space• Use Planters to increase green space

• Consistency of Streetscape Elements
• Provide Unifying Elements / Patterns

• Pedestrian-Friendly Downtown Elgin
• Use Traffic Calming Techniques

- Provide Corner Bump-Outs
- Shortens crossing time- Shortens crossing time

- Provide Enhanced Crosswalks
- Highlights pedestrian space

• Connections to Elgin’s Residential Neighborhoods• Connections to Elgin’s Residential Neighborhoods
• Establish Gateways into the CBD
• Provide Safe Crossings
• Provide Way-Finding Signage
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• Urban

- Zero Lot-Line

- Commercial Storefronts

- Narrower Sidewalks

- On Street Parking
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• Consistency of Streetscape Elements

• Provide Unifying Elements / Patterns

• PATTERN A-2 – Paver Grates• PATTERN A-2 – Paver Grates

- 4” x 8” Clay Pavers
- 2’ Triple Paver Band, Herringbone Field Corners- 2’ Triple Paver Band, Herringbone Field Corners
- 6’ x 6’ Paver Grates, 6’ x 6’ Paver Fields 
- 2’ x 2’ Concrete Sidewalk Scoring Pattern

A-2
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A-2
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• Consistency of Streetscape Elements

• Provide Unifying Elements / Patterns

• PATTERN A-4 – Large Planters• PATTERN A-4 – Large Planters

- 4” x 8” Clay Pavers
- 2’ Triple Paver Band, Herringbone Field Corners- 2’ Triple Paver Band, Herringbone Field Corners
- 5’ x 15’ Rectangular Planters
- 2’ x 2’ Concrete Sidewalk

A-4
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A-4
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• Trees in Large Planters
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N. Grove Ave.Spring St.

����
��
Chicago St.
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Underground 2007 

Surface 2008
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Grove Avenue
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Grove Avenue
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Grove Avenue
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Grove Avenue
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Grove Avenue
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Grove Avenue
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Fulton Street
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Fulton Street
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Spring Street
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Spring Street
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Spring Street
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Spring Street
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DuPage Street

��������	�
��

�����
�������
�
�������
���
���
��� ��!!"

DuPage Street
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DuPage Street
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DuPage Street
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Symphony Way

Douglas Ave.

����
�- Division St.����
�-
Underground 2008 

Surface 2009

Division St.
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• Website at: www.cityofelgin.org

and click the Gettin’ Around in and click the Gettin’ Around in 

Downtown icon

• Hotline (847) 931-6767

• Public Coordination Meetings• Public Coordination Meetings

• Weekly Contractor Meetings

• Newsletters• Newsletters

• Construction Signage
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1. South side of Chicago Street - Riverside Drive to S. Grove Ave.;  west side of S. Grove 

around Fountain Square Plaza.
2. East side of S. Grove Avenue (from alleyway); south side of Chicago Street – S. Grove to 

Spring Street; west side of Spring Street.Spring Street; west side of Spring Street.
3. East side of Spring Street; south side of Chicago Street  - Spring Street to Villa Court.
4. North side of Chicago Street – Riverside Drive to north Grove; west side of north Grove 

Avenue.
5. East side of north Grove Avenue; north side of Chicago – south Grove to Douglas Avenue; 5. East side of north Grove Avenue; north side of Chicago – south Grove to Douglas Avenue; 

west side of Douglas Avenue.
6. East side of Douglas; north side of Chicago – Douglas Avenue to Spring Street; west side of 

Spring Street.
7. East side of Spring Street; north side of Chicago – Spring Street to Villa Court (Center 7. East side of Spring Street; north side of Chicago – Spring Street to Villa Court (Center 

Street).
8. Remove asphalt surface from all streets within the project limits.
9. Place asphalt binder course, adjust drainage structures within the pavement.
10. Plant trees.
11. Place final asphalt surface and permanent pavement markings.
12. Winter / holiday shut down (prior to Thanksgiving).
13. Installation of paver crosswalks (April / May 2009).
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13. Installation of paver crosswalks (April / May 2009).
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Each construction stage (Items 1 through 7) will follow approximately the same 
construction sequencing.  Several of the stages also have storm sewer construction 
and filling of sidewalk vaults.and filling of sidewalk vaults.

1. Remove curb and gutter and front portion of sidewalk in the stage area.
2. Install new curb and gutter and allow for concrete curing.2. Install new curb and gutter and allow for concrete curing.
3. Perform work necessary within this area – lighting, wiring, irrigation systems, etc.
4. Remove remaining portion of sidewalk along the building / right-of-way (ROW).
5. Install new sidewalk and concrete base for brick pavers.5. Install new sidewalk and concrete base for brick pavers.
6. Re-open sidewalk to pedestrian traffic.
7. Complete curb and fencing at planter boxes.
8. Install brick pavers at back of curb.

9. Plant trees and flowers in accordance with required planting schedules.
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· Complete Phase 2 water main construction – Mid June 2008
· Phase 2 Surface Construction Bid Opening – May 27, 2008
· Council Approval of Phase 2 Surface Construction Bid – June 11, 2008· Council Approval of Phase 2 Surface Construction Bid – June 11, 2008
· Begin Phase 2 Surface Construction –June 23, 2008
· Begin Phase 3 Water Main Construction – Mid August 2008
· Substantial Completion for Phase 2 Surface Construction – November 2008· Substantial Completion for Phase 2 Surface Construction – November 2008
· Complete Phase 2 Surface Construction – Spring 2009
· Complete Phase 3 Water Main Construction – Spring 2009
· Begin Phase 3 Surface Construction – Late Spring 2009
· Begin Phase 4 Water Main Construction – Summer 2009
· Substantial completion for Phase 3 Surface Construction – Fall 2009
· Complete Phase 4 Water Main Construction – Late 2009/Spring 2010
·· Complete Phase 3 Surface Construction – Spring 2010
· Begin Phase 4 Surface Construction – Late Spring 2010
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