

CENTRAL BUSINESS DISTRICT CONSTRUCTION CONTINUES

STREETSCAPE

Phase 3 construction continues during the week of October 19.

Work on the east side of Douglas between Division Street and Symphony Way and on the north side of Symphony Way between Douglas Avenue and Dundee Avenue continues this week. Pavement restoration on Douglas Avenue between Chicago Street and Highland Avenue will be completed this week.

Curb and gutter removal, sidewalk removal and filling of abandoned sidewalk vaults on the east side of Douglas between Highland Avenue and Division Street and along the south side of Division Street between Douglas Avenue and Center Street continues this week as well as work on the east side of Douglas Avenue between Chicago Street and Highland Avenue.

With the exception of the installation of the brick paver crosswalks (scheduled for Spring 2010), work on Phase 3 streetscape should be completed by Thanksgiving.

Phase 3 includes Douglas Avenue between Chicago Street and Kimball Street, Division Street between Douglas Avenue and Center Street and Symphony Way between Douglas Avenue and Dundee Avenue.

WATER MAIN

Phase 4 of the Central Business District improvements continues next week with the water main installation. Phase 4 work includes Highland Avenue from Riverside Drive to Center Street; Spring Street from Highland Avenue to Division Street and Center Street from Kimball Street to Dundee Avenue.

Installation of the water main along Highland Avenue, crossing north Grove Avenue will be completed this week. Installation of the water main along Highland Avenue from east of Douglas Avenue towards Spring Street will begin mid to late week.

Weekly progress meetings for the Central Business District construction project are held on Thursdays at 8:30 a.m. at the construction office located at 201 E. Chicago Street. Business and property owners are invited to attend the first 15 minutes of the meeting if they have any questions or concerns regarding the construction.

Specific questions regarding the construction can be directed to Shelley Costello with TranSystems at 847-871-3185.

For general information on the project, please contact Joe Evers at 847-931-5955 or visit the City's website at .cityofelgin.org and click the Gettin' Around in Downtown icon.