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Underground 2007 

Surface 2007

Underground 2007 
Surface 2008

Underground 2008 
Surface 2009

Underground 2009 

Phase 1:

Phase 2:

Phase 3:

Phase 4:
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Underground 2009 
Surface 2010

Underground 2010 
Surface 2011

Phase 4:

Phase 5:

Surface 2012Phase 6:
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• Green Downtown Elgin
• Plant Trees, where possible
• Use Planters to increase green space

• Consistency of Streetscape Elements
• Provide Unifying Elements / Patterns

• Pedestrian-Friendly Downtown Elgin
• Use Traffic Calming Techniques
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• Use Traffic Calming Techniques
- Provide Corner Bump-Outs

- Shortens crossing time
- Provide Enhanced Crosswalks

- Highlights pedestrian space

• Connections to Elgin’s Residential Neighborhoods
• Establish Gateways into the CBD
• Provide Safe Crossings
• Provide Way-Finding Signage
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• Urban

- Zero Lot-Line

- Commercial Storefronts

- Narrower Sidewalks

- On Street Parking
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• Consistency of Streetscape Elements

• Provide Unifying Elements / Patterns

• PATTERN A-2 – Paver Grates

- 4” x 8” Clay Pavers
- 2’ Triple Paver Band, Herringbone Field Corners
- 6’ x 6’ Paver Grates, 6’ x 6’ Paver Fields 
- 2’ x 2’ Concrete Sidewalk Scoring Pattern
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- 2’ x 2’ Concrete Sidewalk Scoring Pattern

A-2
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N. Grove Ave.Spring St.
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Underground 2007 

Surface 2008

Chicago St.
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Grove Avenue
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Chicago Street
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Chicago Street
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Chicago Street



		

%�
����#�(� 

��������	�
��

�����
�������
�
�������
���
	
�
��
�����������

Spring Street
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Chicago Street at Spring Street
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Fountain Square
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Advocate Park



	�

�����
�����#�%�

�

��������	�
��

�����
�������
�
�������
���
	
�
��
�����������



	�


��

�����
���
�
���

��������	�
��

�����
�������
�
�������
���
	
�
��
�����������



	�

��)
 �&�!������#������

��������	�
��

�����
�������
�
�������
���
	
�
��
�����������



	�

����
���!�
�

Douglas Ave.

Symphony Way
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Douglas Ave.

Underground 2008 
Surface 2009

Division St.
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• Civic / Community

-Connection to Civic Center

-Green / Non-Building Edge

-Wider Sidewalks

-Combination On / Off Street Parking
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• Consistency of Streetscape Elements

• Provide Unifying Elements / Patterns

• PATTERN A-4 – Large Planters

- 4” x 8” Clay Pavers
- 2’ Triple Paver Band, Herringbone Field Corners
- 5’ x 15’ Rectangular Planters
- 2’ x 2’ Concrete Sidewalk
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- 2’ x 2’ Concrete Sidewalk

A-4
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• Trees in Large Planters
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• Douglas at Highland
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• Douglas Avenue
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• Website 

www.downtownelgin.info

• Public Coordination Meetings
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• Public Coordination Meetings

• Weekly Contractor Meetings

• Newsletters

• Construction Signage
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• Substantial Completion for Phase 1 Surface Construc tion – November 2007

• Complete Phase 2 Watermain Construction – Late 2007 (Spring 2008)

• Complete Phase 1 Surface Construction – Spring 2008

• Begin Phase 2 Surface Construction – Late Spring 200 8

• Begin Phase 3 Watermain Construction – Summer 2008

• Substantial Completion for Phase 2 Surface Construc tion – November 2008 
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• Complete Phase 3 Watermain Construction – Late 2008 (Spring 2009)

• Begin Phase 3 Surface Construction – Late Spring 200 9

• Begin Phase 4 Watermain Construction – Summer 2009
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Moved in (since 2006):
Addy King Computers
AFLAC
Chicago Bandits 
Elgin Public House 
Hand & Sole Nail Spa
Hudson Productions
Interior Thoughts
Lily Falls
Mad Maggies Relocated/ing but still in Downtown:
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Mad Maggies
marketinghelpnet
PA Staffing
Ravenheart
Roger Muterspaugh
Salon Couture
Sensory Productions
Simple Root Therapeutic Massage
Villa Verone

Relocated/ing but still in Downtown:
Grand Victoria Foundation
Fountain Square Offices
Reily Graphics

Coming:
Douglas Avenue Sports Bar
Red Bar Winery
Tongue & Chic
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