

CENTRAL BUSINESS DISTRICT CONSTRUCTION CONTINUES

STREETSCAPE

Phase 3 construction continues during the week of November 2.

Work behind the new curb on the south side of Division from Douglas Avenue to Center Street and on the east side of Douglas Avenue between Chicago Street and Division Street such as new street lighting, installation of tree pits and concrete planters, installation of the new irrigation system will continue this week. Installation of brick paver fields will also continue this week. In addition, there will be utility work (new ComEd services) to the properties on the east side of Douglas Avenue between the alley north of Chicago Street and Highland Avenue will also continue this week..

PAVEMENT RECONSTRUCTION

Pavement reconstruction on Division Street between Douglas Avenue and Spring Street concludes this week. Division Street is closed at the west side of Spring Street and should re-open on Monday, November 2. Local access to businesses and the parking lot is available from Douglas Avenue.

Pavement milling and resurfacing of the entire Phase 3 area is scheduled to begin toward the end of the week of November 2.

Phase 3 includes Douglas Avenue between Chicago Street and Kimball Street , Division Street between Douglas Avenue and Center Street and Symphony Way between Douglas Avenue and Dundee Avenue.

WATER MAIN

Phase 4 of the Central Business District improvements continues next week with the water main installation. Phase 4 work includes Highland Avenue from Riverside Drive to Center Street; Spring Street from Highland Avenue to Division Street and Center Street from Kimball Street to Dundee Avenue.

Installation of the water main along Highland Avenue, between Riverside Drive and Douglas Avenue will continue this week. Water main installation along Highland Avenue between Douglas Avenue and Spring Street should begin mid-week.

Weekly progress meetings for the Central Business District construction project are held on Thursdays at 8:30 a.m. at the construction office located at 201 E. Chicago Street. Business and property owners are invited to attend the first 15 minutes of the meeting if they have any questions or concerns regarding the construction.

Specific questions regarding the construction can be directed to Shelley Costello with TranSystems at 847-871-3185.

For general information on the project, please contact Joe Evers at 847-931-5955 or visit the City's website at [.cityofelgin.org](http://cityofelgin.org) and click the Gettin' Around in Downtown icon.