

CONSTRUCTION UPDATES

CENTRAL BUSINESS DISTRICT CONSTRUCTION CONTINUES

Construction work in the Central Business District continues during the week of June 8.

Overnight Construction

Overnight work on the water main connections will conclude this week. The remaining locations where overnight work remains are 1) Dexter Street at Douglas Ave.; 2) Spring Street at Symphony Way and 3) Spring Street at Division Street. Traffic will remain open during the work and will be flagged by construction personnel. Overnight work generally occurs between 8 p.m. and 5 a.m.

Pavement restoration work will follow the water main connections indicated above and should conclude by the end of the week.

PHASE 3 STREETScape BEGINS

Phase 3 construction begins the week of June 8th with tree removal, storm sewer installation and work in sidewalk vaults. Removal of curb and gutter and sidewalk on Douglas Avenue between Chicago Street and Highland Avenue will begin the week of June 15th.

Phase 3 includes Douglas Avenue between Chicago Street and Kimball Street with an omission of the Highland Avenue pavement which will be included in Phase 4 work. Also included in Phase 3 is Division Street between Douglas Avenue and Center Street and Symphony Way between Douglas Avenue and Dundee Avenue.

A **Pre-Construction Public Information Meeting** is scheduled for Thursday, June 11, 2009 between 5:00 p.m. and 6:30 p.m. at the Centre. All business and property owners are invited to attend to hear more details about the construction to be done and more details on the proposed schedule of the work activities. Flyers will be distributed to business and property owners with more details regarding the meeting.

Weekly progress meetings for the Central Business District construction project are held on Thursdays at 8:30 a.m. at the construction office located at 201 E. Chicago Street. Business and property owners are invited to attend the first 15 minutes of the meeting if they have any questions or concerns regarding the construction.

Specific questions regarding the construction can be directed to Shelley Costello with TranSystems at 847-871-3185.

For general information on the project, please contact Joe Evers at 847-931-5955 or visit the City's website at [.cityofelgin.org](http://cityofelgin.org) and click the Gettin' Around in Downtown icon.